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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 542 Date: 25-Apr-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:45 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 325

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Split Collars

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Bolting of split collars

Today I was inspecting Carlos Valverde’s crew on split collar bolting. For most of the shift, I was
witnessing torque verification of the split collar bolts. The torque verification was being done by Smith-
Emery QC inspector Sal Merino & 2 iron-workers.

- At 07:00, I arrived at the pier-7 office, & I arrived on the bridge at 07:15.
- From 07:15 until 07:30, I did a walk-through of the bridge to check for any work on the Cable. None was
ongoing other than painting.
- From 07:30 until 10:00, I witnessed torque verification of the split collar bolts tensioned yesterday along
the eastbound bridge. The inspection torque for this bolt lot is 700 ft-lbs. I witnessed the torque
verification at the following locations: EPP50, EPP52, EPP54, EPP56, EPP58, EPP60, EPP62, EPP64,
EPP66, EPP68, EPP70, EPP72, EPP74, EPP76, EPP78, EPP80, EPP82, EPP84, & EPP86. All of the
checked bolts met the required minimum inspection torque of 700 ft-lbs.
- From 10:00 until 16:15, I witnessed torque verification of the split collar bolts tensioned yesterday along
the westbound bridge. The inspection torque for this bolt lot is 700 ft-lbs. - Note: Quite a few of the
verified bolts did not meet the minimum torque value. Therefore, 100% of the bolts in these connections
were verified. When any verified bolt did not meet the minimum inspection torque, it was tightened until it
met the minimum torque. This was typically about an additional one quarter turn. I witnessed the torque
verification at the following locations: WPP22, WPP24, WPP26, WPP28, WPP34, WPP36, WPP38,
WPP40, WPP44, WPP46, WPP48, WPP90, WPP92, & WPP94. All of the bolts met the required
minimum inspection torque of 700 ft-lbs.
- From 16:15 until 16:45, I did a walk-through of the split collars to verify that we checked all of the split
collar bolts.
- At 16:45, I left the bridge.
- From 17:00 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 542 Date: 25-Apr-2013 Thursday

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


